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The following downtimes were approved for 2008 - 2010

SPC-60 downtime for Commercial power installation task.  
The request for Commercial Power Installation requirements and dates have changed

12 hour blocks (0400-1600) have been scheduled for DOYs 90, 91, 97, 98, 104 and 105

DSS-14 Grouting for week 25 in 2008 has been removed from the chart 
Cassini has requested that the downtime be removed to allow for a critical support to happen
Have requested from the complex to combine the downtime with week 31 and schedule 5-6 days

DSS-55 downtime for Paint Repair beginning in June 2008 for weeks 23 - 28.  
The downtime has been moved to weeks 36-41.

DSS-34 downtime for DSS-34 Azimuth Track Replacement in June 0f 2008 for week 25 – 28.
Due to Cassini critical support, the downtime will start 1 day later.

DSS-65 downtime for Life Extension Elevation for October, November of 2009 for weeks 45 –
48 has been moved to weeks 32-40 in 2010.

DSS-25 downtime for Ka U/L install for April 2010 for 3 weeks is being moved and proposed 
for weeks 31 - 34.  

DSS-54 downtime for ACQ Aid Installation is scheduled for weeks 42 and 43.

CDSCC 26m antenna, DSS-46 will close as of August 1, 2009.
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Downtime request for 2008

The following proposals for 14 hour complex downtimes are requested by 
GDSCC.
Corrective maintenance “Apollo Tie-Line CB 22 Electrical Maintenance” in April.

This is in the schedule for week 16 DOY 108/0755-2155 has been negotiated in the Mid-Range 
negotiation meetings.

Corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance” in May.
This was in the schedule for week 22 DOY 147/0830-2230. This downtime will be scheduled no earlier 
than week 36 and negotiated in the Mid-Range negotiation meetings.

Preventative maintenance “G91 2400V Switchgear Electrical Maintenance” in June.
This is in the schedule for no earlier than week 38 and will be negotiated in the Mid-Range negotiation 
meetings.

Preventative maintenance “Echo Tie-Line Electrical Maintenance” in September.
This is in the schedule for no earlier than week 40 and will be negotiated in the Mid-Range negotiation 
meetings.  

Preventative maintenance “Apollo Tie-Line Electrical Maintenance” in October.
This is in the schedule for no earlier than week 43 and will be negotiated in the Mid-Range negotiation 
meetings.

Preventative maintenance “SPC-10 Electrical Maintenance” in November.
This is in the schedule for no earlier than week 45 and will be negotiated in the Mid-Range negotiation 
meetings.
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The following proposals for antenna downtimes are requested.

CDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-43, -45 and -34 in weeks 3 & 4 
of 2008 not to be scheduled concurrently.

Antenna Inspection for DSS-34 is scheduled for DOY 20/2100-0500
Antenna Inspection for DSS-34 is scheduled for DOY 21/1100-2000
Antenna Inspection for DSS-43 is scheduled for DOY 21/2100-0500
Servo Testing for DSS-34 is scheduled for DOY 39/2035-0440
Servo Testing for DSS-43 is scheduled for DOY 41/2100-0500

GDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-14, -15, -24, -25, and -26 in 
week 9 of 2008 not to be scheduled concurrently.

Servo Testing for DSS-24 is scheduled for DOY 63/1600-0000
Servo Testing for DSS-15 is scheduled for DOY 64/1600-0000
Servo Testing for DSS-14 is scheduled for DOY 65/1600-0000
Servo Testing for DSS-25 is scheduled for DOY 66/1600-0000
Servo Testing for DSS-26 is scheduled for DOY 67/1600-0000

MDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-63, -65, -54 and -55 as follows:
Servo Testing for DSS-55 is scheduled for DOY 192/0600-1400 week 28
Servo Testing for DSS-63 is scheduled for DOY 193/0600-1400 week 28
Servo Testing for DSS-54 is scheduled for DOY 196/0600-1400 week 29
Servo Testing for DSS-65 is scheduled for DOY 199/0600-1400 week 29
Servo Testing for DSS-63 is scheduled for DOY 203/0600-1400 week 20 (will be deleted if week 28 is negotiated)
Antenna Inspection for DSS-63 is scheduled for DOY 154/0600-1400 week 23
Antenna Inspection for DSS-55 is scheduled for DOY 161/0600-1400 week 24
Antenna Inspection for DSS-54 is scheduled for DOY 162/0600-1400 week 24
Antenna Inspection for DSS-65 is scheduled for DOY 163/0600-1400 week 24

HEF Transmitter Manifold Installation at DSS-15, -45 and -65 between July, 2008 and June 2009 not to be 
scheduled concurrently with DSS-15 being scheduled first.
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